
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/16/2021

ESTIMATE SUMMARY 10:48:06

CONTID: C23399         ESTIMATE NO: 0002 PROG 2005

PCN: 23399-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNALIZATION OF US 34 AND SH 257 RAMPS PERCENT TIME:

PROJECT NO: NHPP0342-063                  

SIGNALIZATION OF US 34 AND SH 257 RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,414,711.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,287,611.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
37,558.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.00%

1,414,711.00

0.00

37,558.36

37,558.36

$

$

$

$

0.00

0.00

0.00

170,328.31

170,328.31

0.00

0.00

170,328.31

0.00

AMOUNT DUE 170,328.31 37,558.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,558.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/09/202107/25/2021

04/29/2021

05/07/2021

05/24/2021

07/09/2021
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

13,500.000

SF  

0.99000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

12.000

EACH

152.01000

0015 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

3.000

EACH

84.11000

0020 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

410.31000

0025 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

289.38000

0030 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

726.000

CY  

44.23000

0035 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

3,690.000

LF  

5.06000

0040 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

552.46000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

71.00000

0050 Erosion Control Management 0.000

0.000

208-00200  
 

0.000.000

0.00

1.000

L S 

1,839.00000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,123.26000
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

2,927.46000

0065 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.450

ACRE

3,881.94000

0070 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.450

ACRE

6,234.38000

0075 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

900.000

LB  

2.10000

0080 Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

15.000

LF  

97.25000

0085 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

133.000

LF  

371.56000

0090 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

34.000

LF  

444.63000

0095 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

1.82000

0100 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

13.000

EACH

61.89000

0105 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

6,415.000

LF  

11.20000

0110 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,510.000

LF  

18.40000
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

650.000

LF  

14.99000

0120 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

590.000

LF  

28.63000

0125 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

18.000

EACH

1,483.01000

0130 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

12.000

EACH

1,666.99000

0135 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

5.000

EACH

2,521.60000

0140 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

1,200.000

LF  

1.27000

0145 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

51,192.00000

0145 MATERIAL ALLOWANCE Wire 0.000

1.000

10,981.361.000

10,981.36L S 

10,981.36000

0150 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

9.000

EACH

616.92000

0150 MATERIAL ALLOWANCE Luminaire (LED) (Spec) 0.000

9.000

3,330.009.000

3,330.00EACH

370.00000

0155 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

4.000

EACH

6,051.40000
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

322.000

SF  

24.37000

0160 MATERIAL ALLOWANCE Sign Panel (CL I) 0.000

322.000

2,930.20322.000

2,930.20SF  

9.10000

0165 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

98.000

SF  

29.79000

0165 MATERIAL ALLOWANCE Sign Panel (CL II) 0.000

98.000

1,381.8098.000

1,381.80SF  

14.10000

0170 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

107.000

LF  

13.31000

0170 MATERIAL ALLOWANCE Sign Support (2-In Rd) (Post) 0.000

107.000

428.00107.000

428.00SF  

4.00000

0175 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

10.000

EACH

203.28000

0175 MATERIAL ALLOWANCE Sign Support (2-In Rd) (Socket) 0.000

10.000

207.0010.000

207.00EACH

20.70000

0180 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

61.000

LF  

19.58000

0185 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

6.000

EACH

393.45000

0190 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

3.000

EACH

285.18000
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

2.000

EACH

278.20000

0200 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

42.000

EACH

574.45000

0200 MATERIAL ALLOWANCE mounting band hardware 1.000

0.000

1,006.001.000

0.00EACH

1,006.00000

0205 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

4.000

EACH

26,166.08000

0205 MATERIAL ALLOWANCE Controller and Cabinet 0.000

4.000

18,300.004.000

18,300.00EACH

4,575.00000

0210 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

4.000

EACH

7,199.69000

0210 MATERIAL ALLOWANCE opticom 4.000

0.000

24,478.954.000

0.00EACH

6,119.73750

0215 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

11.000

EACH

11,911.32000

0215 MATERIAL ALLOWANCE Iteris Next Vector Approach 11.000

0.000

107,285.0011.000

0.00EACH

9,753.18182

0220 *Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

2.000

EACH

31,935.00000

0225 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

17,909.00000
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

18,154.00000

0235 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

19,518.00000

0240 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

20,214.00000

0245 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

20,409.00000

0250 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

2,258.00000

0255 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

1.000

EACH

845.00000

0260 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,300.000

LF  

2.89000

0265 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

3,415.000

LF  

4.97000

0270 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

5.000

EACH

875.00000

0275 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

12,484.00000

0280 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

4.000

EACH

2,117.00000
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

1.000

EACH

3,646.00000

0290 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

3,725.00000

0295 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

86,649.46000

0300 *Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

90.000

DAY 

102.00000

0305 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

143.000

GAL 

122.22000

0310 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

803.000

SF  

21.83000

0315 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

496.000

SF  

14.55000

0320 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

240.000

HOUR

44.23000

0325 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

35.000

DAY 

40.74000

0330 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

90.000

DAY 

500.00000

0335 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

233.00000
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

24.000

EACH

87.30000

0345 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

24.000

EACH

261.90000

0350 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

128.000

DAY 

110.58000

0355 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

64.02000

0360 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

31,428.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0375 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0380 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 170,328.3137,558.361,413,891.00CURRENT AMT0200 $ $ $
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PCN: 23399-BID    ESTIMATE RUN 08/16/2021

PROJECT: NHPP0342-063                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

820.00000

CAT 0.000.00820.00CURRENT AMT0400 $ $ $

$ 170,328.3137,558.36$1,414,711.00$CURRENT AMTPROJECT TOTAL


